

SECRET

This Document Contains
Three Pages.

Copy 2 of
20 Copies

15 November 1966

SUBJECT: Visitation Report, 9 November 1966

VISITORS: [REDACTED]

25X1

CONTRACTOR PERSONNEL:

[REDACTED]

25X1

SUBJECTS DISCUSSED:

1. Progress of Contract [REDACTED] PAR 243, PAR 244, PAR 245 and of the seven unit procurement [REDACTED] Task 4.

25X1

25X1

2. PAR 243:

a. We had expected to deliver to [REDACTED] on 26 Nov 66:

25X1

(1) A preliminary Spare Parts List providing engineering judgement of the recommended FAK and of Base Spares.

(2) A revised edition of the tentative specification for the BPE, Specification Number 469-333.

(3) Installation data for the BPE.

This material is not complete and is now scheduled for delivery, by mail, before 24 December 1966. Eight copies of each should be provided. [REDACTED] provided copies of a questionnaire form used by the customer for Installation Engineering Data. It can serve as an outline for our presentation of that information.

25X1

b. [REDACTED] asked for more detail on the problem and on our approach to the removal of the bead of immersion fluid on the bottom edge of the negative web as mentioned in our 30 September Monthly Report. We described the camel hair brush idea and the mechanism for placing the brushes in contact with the film. They recommended that the brushes be made easily removable for thorough cleaning and that spare brushes be provided in the FAK.

25X1

DDR-DUPE

-1-

SECRET

GROUP 1
EXCLUDED FROM AUTOMATIC DOWNGRADING
AND DECLASSIFICATION

SECRETVISITATION REPORT
9 Nov 66

Dated: 15 Nov 66

3 [] Task 4:

25X1

a. [] has had response from all of the liaison men 25X1
except [] (WPAFB, 3 enlargers) upon the available electrical power 25X1
for their BPE. All can provide the preferred 3-phase, 4-wire, 208/120-
volts, 60-cycle power.

b. [] expects to visit here the first week of January 25X1
1967 to review the assembly progress on PAR 243 and to schedule a liaison ses-
sion for the [] instruments in late January or 1 February. Our delivery 25X1
schedule will be based upon the assumption of full release of drawings to
the contractor's shop by 15 January 1967.

c. We are scheduled to deliver informational copies of the
BPE Operation and Maintenance Manual (produced on PAR 243) for the technical
liaison team on 3 June 1967.

4. PAR 244, Spare Parts for RT Processor:

a. We reported progress in releasing orders and drawings for
these parts and outlined the expected delivery schedule. [] re- 25X1
quested early partial delivery where possible since the RT-12 will be in
production use as a negative machine in the next few weeks.

5. PAR 245, High Magnification Lens Set for BPE:

a. [] asked for more information on the expected per- 25X1
formance of the 60X to 97X objective lens as reported in our 30 September
Monthly Report. This was provided and they concurred in our planned contin-
uation of the fabrication of sample lenses and focusing assemblies.

6. Miscellaneous, Unimak Titler:

a. [] had been requested by [] to obtain 25X1
available information on this equipment. We had no printed material other
than the original PAR request. [] arranged for them to see the 25X1
instrument.

SECRET

GROUP 1 EXCLUDED FROM AUTOMATIC DOWNGRADING AND DECLASSIFICATION

SECRET

VISITATION REPORT

9 Nov 66

Dated: 15 Nov 66

ACTION ITEMS:

7. Contractor:

a. Provide for BPE before 24 December 1966:

- (1) Preliminary Spare Parts List.
- (2) Revised Specification 469-333.
- (3) Installation Engineering Data.

8. Customer: Confirm availability of 3-phase, 4-wire, 208/120-volt, 60-cycle power at three sites.

25X1

RP:MSS

25X1

SECRET

GROUP 1
EXCLUDED FROM AUTOMATIC DOWNGRADING
AND DECLASSIFICATION